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GENEVA ROCK PRODUCTS, INC.
302 WEST 5400 SOUTH SUITE 201
MURRAY,UT 84107

Project No: SP-9999(851)
Project Name: SR-74; SR-114, 145 & 180 VAR LOCATIONS
Desc of Construction: Open Graded Surface Course
Estimate Completion date on or before 
County: UTAH (49)

STAKER & PARSON COS DBA 
STAKER PAVING &
P.O. BOX 27598
SALT LAKE CITY,UT 84127

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

No. Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmount

10 - ROADWAY

1 1Mobilization012850010 Lump     100,000.00 54,000.0054,000.00100,000.00 200,000.00 200,000.00

2 1Public Information Services013150010 Lump     10,000.00 6,000.006,000.0010,000.00 1,670.00 1,670.00

3 1Traffic Control015540005 Lump     75,000.00 54,000.0054,000.0075,000.00 199,000.00 199,000.00

4 6Reconstruct Catch Basin018920010 Each     5,700.00 4,800.00800.00950.00 720.00 4,320.00

5 6Reconstruct Valve Box018920040 Each     3,600.00 2,400.00400.00600.00 360.00 2,160.00

6 58Reconstruct Manhole018920050 Each     52,200.00 31,900.00550.00900.00 480.00 27,840.00

7 100Roadway Excavation02316002P cu yd    5,000.00 2,900.0029.0050.00 48.00 4,800.00

8 48Untreated Base Course   3/4 inch or  1 inch 027210080 cu yd    2,400.00 2,976.0062.0050.00 40.00 1,920.00

Max (Plan Quantity)

9 4500Shoulder Grading02723001* ft       900.00 2,250.000.500.20 1.20 5,400.00

10 9121HMA - 3/4 inch027410060 Ton      401,324.00 428,687.0047.0044.00 47.00 428,687.00

11 56Emulsified Asphalt  SS-1027480030 Ton      15,792.00 28,000.00500.00282.00 50.00 2,800.00

12 758Pavement Message Paint027650020 Each     14,402.00 10,612.0014.0019.00 15.00 11,370.00

13 1132Pavement Marking Paint027650050 gal      22,640.00 22,640.0020.0020.00 22.50 25,470.00

14 10169Open Graded Surface Course027860010 Ton      406,760.00 264,394.0026.0040.00 22.00 223,718.00

15 546Asphalt Cement PG  64-34027860020 Ton      87,360.00 232,050.00425.00160.00 100.00 54,600.00

16 142805Rotomilling029610010 sq yd    142,805.00 91,395.200.641.00 0.80 114,244.00

                                                                                          Subtotal 1,345,883.00 1,239,004.20 1,307,999.00

Total:

Percent of Engineer's Estimate: 97.19 %92.06 %

1,345,883.00 1,239,004.20 1,307,999.00


